COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C19875R ESTIMATE NO: 0010 PROG

PCN: 19875R-BID COFRS REPORTING CATEGORY: 3

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:
I-70 GW CANYON VARIABLE SPEED SIGNING

TIME CHARGED: 98.0
PERCENT TIME: 52.41

NHPP0702-342
1-70 GW CANYON VARIABLE SPEED

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES:  GARFIELD EAGLE

CONTRACTOR:
Casper Electric, Inc. PAY PERIOD ENDING
DATE LET

DATE AWARDED

3150 East Yellowstone Hwy.,

DAYS

08/24/2019
06/14/2018
07/09/2018

DATE CONTRACT EXECUTED 08/02/2018

Casper WY 82609 (307)237-3003

DATE NOTICE TO PROCEED 09/24/2018

Page 1
ESTIMATE RUN 08/29/2019

13:12:36

SPEC YR: 2005

FACS REF NO:

187 WORK DAYS
140 WORK DAYS

DATE TIME STARTED 09/24/2018
DATE WORK BEGAN 09/24/2018
DATE TIME STOPPED

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  6,867,333.72  PARTICIPATING $  3,785865.45 $ 402,612.45
AWARD PROJECT AMT: $  5,900,202.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 55.13% TOTAL EARNINGS 3,785,865.45 402,612.45
FUNDS AVAILABLE: $ 3,081,468.27 STOCKPILED MATERIALS 964,665.70 -125,584.79
GROSS EARNINGS 4,750,531.15 277,027.66
TOTAL CLAIMS: $ 0.00 RETAINAGE -88,503.03 -2,459.04
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,662,028.12 274,568.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,662,028.12 274,568.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 274,568.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19875R-BID ESTIMATE RUN 08/29/2019

PROJECT: NHPPQ702-342 ESTIMATE NO: 0010 13:12:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00240 Removal of Asphalt Mat (Planing) 125.970 125.970
SY 0.000 0.00
51.00000 125.970 6,424.47
0010 202-00715 Removal of Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0015 202-00720 Removal of Closed Circuit Camera 2.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0020 202-00810 *Removal of Ground Sign 27.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0025 202-00815 Removal of Sign (Special) 2.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0030 202-00821 *Removal of Sign Panel 11.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0035 202-00827 Removal of Pull Box 12.000 2.000
EACH 1.000 280.00
280.00000 3.000 840.00
0040 202-00832 Removal of Sign Panel (Special) 3.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0045 202-00855 Removal of Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0050 203-00010 Unclassified Excavation (Complete In Place) 24.000 24.000
cY 0.000 0.00
140.00000 24.000 3,360.00
0055 203-01597 *Potholing 267.000 223.500
HOUR 36.000 10,440.00

290.00000 259.500 75,255.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19875R-BID ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0010 13:12:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 1,000.000 930.000
LF 0.000 0.00
15.00000 930.000 13,950.00
0065 208-00035 *Aggregate Bag 500.000 132.000
LF 24.000 672.00
28.00000 156.000 4,368.00
0070 208-00045 Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
1,600.00000 5.000 8,000.00
0075 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0080 208-00056 *Storm Drain Inlet Protection (Type Il1) 2.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0085 208-00103 *Removal and Disposal of Sediment (Labor) 80.000 0.750
HOUR 0.000 0.00
140.00000 0.750 105.00
0090 208-00105 *Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0095 210-00810 *Reset Ground Sign 30.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 16.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0110 212-00006 *Seeding (Native) 2.200 0.700
ACRE 1.500 8,625.00

5,750.00000 2.200 12,650.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19875R-BID ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0010 13:12:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 212-00032 *Soil Conditioning 2.200 0.700
ACRE 1.500 2,062.50
1,375.00000 2.200 3,025.00
0120 213-00061 *Mulch Tackifier 100.000 0.000
LB 0.000 0.00
7.50000 0.000 0.00
0125 240-00000 *Wildlife Biologist 24.000 20.000
HOUR 0.000 0.00
136.00000 20.000 2,720.00
0130 240-00010 *Removal of Nests 40.000 0.500
HOUR 0.000 0.00
105.00000 0.500 52.50
0135 240-00020 Netting 0.000 0.000
Sy 0.000 0.00
7.10000 0.000 0.00
0140 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 125.000 119.000
5% 0.000 0.00
48.00000 119.000 5,712.00
0145 503-01060 *Micropile (6 Inch) 264.000 264.000
LF 0.000 0.00
610.00000 264.000 161,040.00
0150 509-00000 Structural Steel 4,000.000 0.000
LB 0.000 0.00
13.20000 0.000 0.00
0155 601-03000 Concrete Class D 19.000 19.000
cY 0.000 0.00
725.00000 19.000 13,775.00
0160 602-00000 Reinforcing Steel 3,600.000 3,600.000
LB 0.000 0.00
3.50000 3,600.000 12,600.00
0165 604-39050 *Manhole (Traffic Management System) 3.000 1.000
EACH 0.000 0.00

5,500.00000 1.000 5,500.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0165

0170

0175

0180

0180

0185

0190

0190

0195

0200

0200

607-11525

612-00260

613-00050

613-00100

613-00200

613-00206

613-00207

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Manhole

*Fence (Plastic)

Location Marker (Fiber Optic)(Dome)

1/2 Inch Electrical Conduit

MATERIAL ALLOWANCE 1/2 Electrical Conduit

1 Inch Electrical Conduit

2 Inch Electrical Conduit

MATERIAL ALLOWANCE 2" Electrcial

*2 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Bridge) (Special)

MATERIAL ALLOWANCE 2" Bridge Conduit and access ories

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
3,238.66667
1,682.000
LF
8.60000
35.000
EACH
350.00000
150.000
LF
18.00000
LF
1.03667
20.000
LF
29.00000
150.000
LF
45.00000
LF
26.14467
340.000
LF
92.00000
4,880.000
LF
71.00000
LF

10.16392

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

1,456.000
110.000
1,566.000

17.000
3.000
20.000

110.000
40.000
150.000

40.003
-40.003
0.000

15.000
5.000
20.000

110.000
40.000
150.000

40.000
-40.000
0.000

340.000
0.000
340.000

4,880.000
0.000
4,880.000

0.000
0.000
0.000

Page 5
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
6,477.33
946.00
13,467.60
1,050.00
7,000.00
720.00
2,700.00
-41.47
0.00
145.00
580.00
1,800.00
6,750.00
-1,045.79
0.00
0.00
31,280.00
0.00
346,480.00
0.00
0.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19875R-BID ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0010 13:12:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 2,540.000 1,047.000
LF 0.000 0.00
93.50000 1,047.000 97,894.50
0205 MATERIAL ALLOWANCE 6" SW Bridge Conduit and ace ssories 0.000
LF 0.000 0.00
19.10444 0.000 0.00
0210 613-01200 2 Inch Electrical Conduit (Plastic) 6,496.000 5,996.000
LF 500.000 20,000.00
40.00000 6,496.000 259,840.00
0210 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 0.000
LF 0.000 0.00
1.15262 0.000 0.00
0215 613-01201 *2 Inch Electrical Conduit (Plastic) (Special) 650.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0215 MATERIAL ALLOWANCE 2" Electrical Conduit 650.000
(Plastic)(Special)
LF -650.000 -685.75
1.05500 0.000 0.00
0220 613-03491 Electrical Conduit (Plastic)(Multiduct) 3,991.000 3,741.000
LF 250.000 10,000.00
40.00000 3,991.000 159,640.00
0220 MATERIAL ALLOWANCE Electrical Conduit 4,136.995
(Plastic)(Multiduct)
LF -4,136.995 -4,364.53
1.05500 0.000 0.00
0225 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 960.000 506.000
LF 0.000 0.00
140.00000 506.000 70,840.00
0230 613-03500 Electrical Conduit (Plastic) (Multiduct) (Speci al) 750.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0230 MATERIAL ALLOWANCE Electrical Conduit 2,250.000

Plastic)(Multiduct)(Special
( X I(Sp ) LF -2,250.000 -2,373.75

1.05500 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0235 613-04100

0240 613-07010

0240

0245 613-07011

0245

0250 613-07023

0250

0255 613-07026

0255

0260 613-07040

0260

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Electrical System Maodifications

Pull Box (Surface Mounted)

MATERIAL ALLOWANCE Surface Mounted Boxes

Pull Box (11"x18"x12")

MATERIAL ALLOWANCE Pull Box 11x18x12

Pull Box (24"x36"x24")

MATERIAL ALLOWANCE Pull Box 24x36x24

Pull Box (16"x24"x12")

MATERIAL ALLOWANCE PB 16x24x12

Pull Box (30"x48"x24")

MATERIAL ALLOWANCE PB 30x48x24

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
11,300.00000

6.000
EACH
4,700.00000

EACH
2,333.75100

56.000
EACH
1,080.00000

EACH
293.55000

22.000
EACH
2,000.00000

EACH
910.02000

10.000
EACH
1,260.00000

EACH
498.56000

10.000
EACH
2,350.00000

EACH
1,208.94000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

6.000
0.000
6.000

0.000
0.000
0.000

32.000
2.000
34.000

24.000
-2.000
22.000

18.000
4.000
22.000

4.000
-4.000
0.000

0.000
0.000
0.000

10.000
0.000
10.000

2.000
3.000
5.000

8.000
-3.000
5.000

Page 7
ESTIMATE RUN 08/29/2019

13:12:36
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
28,200.00
0.00
0.00
2,160.00
36,720.00
-587.10
6,458.10
8,000.00
44,000.00
-3,640.08
0.00
0.00
0.00
0.00
4,985.60
7,050.00
11,750.00
-3,626.82
6,044.70



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 19875R-BID ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0010 13:12:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0265 613-10010 Wiring (Special) 1.000 0.008
LS 0.000 0.00
247,000.00000 0.008 1,976.00
0265 MATERIAL ALLOWANCE Wiring Special 0.992
LS 0.000 0.00
30,366.03000 0.992 30,123.10
0270 613-10015 Breakaway Wiring System 20.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0275 613-32400 Light Standard Steel (40 Foot) 7.000 0.000
EACH 7.000 18,900.00
2,700.00000 7.000 18,900.00
0275 MATERIAL ALLOWANCE Light Std (40 ft) 7.000
EACH -7.000 -10,038.00
1,434.00000 0.000 0.00
0280 613-34200 Light Standard Metal (20 Foot) 6.000 2.000
EACH 3.000 6,000.00
2,000.00000 5.000 10,000.00
0280 MATERIAL ALLOWANCE Light Std (20 ft) 4.000
EACH -3.000 -2,454.00
818.00000 1.000 818.00
0285 613-40010 *Light Standard Foundation 13.000 13.000
EACH 0.000 0.00
4,500.00000 13.000 58,500.00
0290 613-50106 Lighting Control Center (Special) 5.000 5.000
EACH 0.000 0.00
7,500.00000 5.000 37,500.00
0290 MATERIAL ALLOWANCE Light Cont Center Various Ma terial 0.000
EACH 0.000 0.00
2,627.03000 0.000 0.00
0295 613-50355 Power Transformer 5.000 4.000
EACH 0.000 0.00

3,600.00000 4.000 14,400.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0295 MATERIAL ALLOWANCE Power Transformer 0.000
EACH 0.000 0.00
1,482.51667 0.000 0.00
0300 613-80105 Circuit Breaker (30A, 2 Pole) 28.000 20.000
EACH 0.000 0.00
950.00000 20.000 19,000.00
0305 613-81500 Panelboard (5KVA Mini Load Center) 12.000 12.000
EACH 0.000 0.00
4,550.00000 12.000 54,600.00
0305 MATERIAL ALLOWANCE Panelboard (5KVA Mini Load C enter) 0.000
EACH 0.000 0.00
3,480.83750 0.000 0.00
0310 613-81800 Branch Circuit Panel (Special) 5.000 4.000
EACH 0.000 0.00
4,000.00000 4.000 16,000.00
0310 MATERIAL ALLOWANCE Branch Circuit Panel Various 1.000
Material
EACH 0.000 0.00
2,215.03200 1.000 2,215.03
0315 614-00011 *Sign Panel (Class 1) 221.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0320 614-00012 *Sign Panel (Class II) 1,053.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
0325 614-00040 Sign Post (Special) 297.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0330 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 73.000 0.000
Slipbase
EACH 0.000 0.00
445.00000 0.000 0.00
0335 614-03003 *Concrete Footing (Type 3) 10.000 10.000
EACH 0.000 0.00

3,500.00000 10.000 35,000.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 19875R-BID ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0010 13:12:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0340 614-03006 *Concrete Footing (Type 6) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0345 614-10125 Variable Message Sign (Ground Mounted) 18.000 0.000
EACH 0.000 0.00
39,550.00000 0.000 0.00
0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 1.000
Mounted)
EACH 0.000 0.00
29,145.00000 1.000 29,145.00
0345 MATERIAL ALLOWANCE VSL's (single) 5.000
EACH 0.000 0.00
20,365.00000 5.000 101,825.00
0345 MATERIAL ALLOWANCE VSL (single) Pole 1.000
EACH 0.000 0.00
1,067.00000 1.000 1,067.00
0350 614-10127 Variable Speed Limit Sign 6.000 0.000
EACH 0.000 0.00
29,000.00000 0.000 0.00
0350 MATERIAL ALLOWANCE Variable Speed Limit Sign 1.000
EACH 0.000 0.00
21,145.00000 1.000 21,145.00
0350 MATERIAL ALLOWANCE VSL's (dual) 17.000
EACH 0.000 0.00
28,365.00000 17.000 482,205.00
0350 MATERIAL ALLOWANCE VSL (dual) Posts 16.000
EACH 0.000 0.00
1,067.00000 16.000 17,072.00
0355 614-70024 *1310nm SFP Optic Module 18.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0355 MATERIAL ALLOWANCE 1310 FILTER 0.000
EACH 0.000 0.00

258.65000 0.000 0.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0355

0360 614-70026
0360

0365 614-70028
0365

0370 614-70030
0375 614-70032
0375

0375

0380 614-72831
0380

C19875R
19875R-BID
NHPP0702-342

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM

DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE 1310nm SFP Optic Module (Upd

*CWDM Multiplexor Demultiplexor Module

MATERIAL ALLOWANCE CWDM MUX-DeMUX Module

*CWDM SFP Optic Module

MATERIAL ALLOWANCE CWDM SFP Optic Module

*Optical Attenuator

*Optical Filter

MATERIAL ALLOWANCE OPTICAL FITLER

MATERIAL ALLOWANCE Optilcal Filter (Updated)

Communications Cabinet (Type 1)

MATERIAL ALLOWANCE Comm Cabinet (Type 1)

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
ated)
EACH
196.14000
2.000
EACH
9,150.00000
EACH
6,342.62500
36.000
EACH
925.00000
EACH
753.28200
54.000
EACH
69.00000
64.000
EACH
880.00000
EACH
600.90615
EACH
337.42590
11.000
EACH
9,975.00000
EACH

6,370.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

18.000
0.000
18.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

36.000
0.000
36.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

64.000
0.000
64.000

0.000
8.000
8.000

11.000
-8.000
3.000

Page 11
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
3,530.52
0.00
0.00
0.00
12,685.25
0.00
0.00
0.00
27,118.15
0.00
0.00
0.00
0.00
0.00
0.00
0.00
21,595.26
79,800.00
79,800.00
-50,960.00
19,110.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0385 614-72832

0385

0390

614-72887

0390

0395

614-86741

0400

614-86752

0405

614-87006

0410

614-87010

0415

614-87320

0415

0415

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Communications Cabinet (Type 2)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

6.000
EACH
12,975.00000

MATERIAL ALLOWANCE Comm Cabinet (Type 2)

EACH
7,235.00000
Microwave Vehicle Radar Detector 16.000
EACH
9,625.00000
MATERIAL ALLOWANCE Microwave Vehicle Radar Dete ctor
(MVRD)
EACH
6,395.00000
Weather Monitoring System 3.000
EACH

Fold-Over Tower (ITS)

*Fiber Optic Termination Panel (6 Fiber)

*Fiber Optic Cable (Single Mode) (12 Fiber)

Closed Circuit Television

55,600.00000

3.000
EACH
15,900.00000

MATERIAL ALLOWANCE CCTV Various Material

MATERIAL ALLOWANCE CCTV and Mount

17.000
EACH
580.00000
21,430.000
LF
1.80000
10.000
EACH
6,500.00000
EACH
245.00000
EACH

3,340.70000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
5.000
5.000

6.000
-5.000
1.000

0.000
1.500
1.500

16.000
-1.500
14.500

0.000
0.000
0.000

1.500
1.500
3.000

0.000
0.000
0.000

0.000
3,074.000
3,074.000

0.000
0.000
0.000

1.000
0.000
1.000

10.000
0.000
10.000

Page 12

ESTIMATE RUN 08/29/2019

AMOUNT
THIS
PERIOD

64,875.00

-36,175.00

14,437.50

-9,592.50

23,850.00

5,5633.20

13:12:36

CUMULATIVE
AMOUNT

64,875.00

7,235.00

14,437.50

92,727.50

0.00

47,700.00

0.00

5,533.20

0.00

245.00

33,407.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 19875R-BID ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0010 13:12:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.100 1,320.00
13,200.00000 0.100 1,320.00
0425 614-87691 *Ethernet Switch Type | 8.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0425 MATERIAL ALLOWANCE Ethernet Switch Type | 7.000
EACH 0.000 0.00
1,996.82000 7.000 13,977.74
0430 614-87692 *Ethernet Switch Type Il 11.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0430 MATERIAL ALLOWANCE Ethernet Switch Type Il 11.000
EACH 0.000 0.00
2,132.13000 11.000 23,453.43
0435 625-00000 *Construction Surveying 1.000 0.410
LS 0.000 0.00
26,000.00000 0.410 10,660.00
0440 626-00000 *Mobilization 1.000 0.685
LS 0.000 0.00
752,000.00000 0.685 515,120.00
0445 626-01103 *Public Information Services (Tier III) 1.000 0.619
LS 0.095 950.00
10,000.00000 0.714 7,140.00
0450  630-00000  *Flagging 3,078.750 2,691.000
HOUR 387.750 9,693.75
25.00000 3,078.750 76,968.75
0455 630-00007 *Traffic Control Inspection 98.000 83.000
DAY 15.000 5,250.00
350.00000 98.000 34,300.00
0460 630-00012 *Traffic Control Management 224.000 186.000
DAY 38.000 36,100.00

950.00000 224.000 212,800.00
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PCN: 19875R-BID ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0010 13:12:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0465 630-80001 *Flashing Beacon (Portable) 24.000 2.000
EACH 0.000 0.00
275.00000 2.000 550.00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 16.000
EACH 0.000 0.00
76.00000 16.000 1,216.00
0475 630-80342 *Construction Traffic Sign (Panel Size B) 108.000 54.000
EACH 0.000 0.00
76.00000 54.000 4,104.00
0480 630-80343 *Construction Traffic Sign (Panel Size C) 14.000 7.000
EACH 0.000 0.00
96.00000 7.000 672.00
0485 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
ype) EACH 0.000 0.00
550.00000 2.500 1,375.00
0490 630-80359 *Portable Message Sign Panel 424.000 354.000
DAY 70.000 6,650.00
95.00000 424.000 40,280.00
0495 630-80360 *Drum Channelizing Device 25.000 7.000
EACH 0.000 0.00
38.00000 7.000 266.00
0500 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 8.000 2.000
EACH 0.000 0.00
43.50000 2.000 87.00
0505 630-80380 *Traffic Cone 37.000 18.500
EACH 0.000 0.00
22.00000 18.500 407.00
0510 630-85041 *Mobile Attenuator 420.000 226.000
DAY 39.000 21,450.00
550.00000 265.000 145,750.00
0515 700-70010 F/A Minor Contract Revisions 250,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 19875R-BID ESTIMATE RUN 08/29/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0010 13:12:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0520 700-70016 F/A Fuel Cost Adjustment 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70023 F/A On-The-Job Trainee 1,600.000 1,600.000
FA 0.000 0.00
1.00000 1,600.000 1,600.00
0530 700-70042 F/A Railroad Flagging 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70082 F/A Furnish & Install Electrical Service 21,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70380 F/A Erosion Control 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 630-80393 Stackable Vertical Panels 234.000 25.500
EACH 0.000 0.00
34.50000 25.500 879.75
0555 630-80390 Channel Dev (Spec) 243.000 121.500
EACH 0.000 0.00
28.75000 121.500 3,493.13
0560 213-00012 Spray-on Mulch Blanket SPRAY-ON MULCH BLANKET 2.250 0.750
ACRE 1.500 6,600.00
4,400.00000 2.250 9,900.00
0565 900-00007 Added Item (Each)/ ADDED WIRE MESH TO GROUND MOUNTE D 98.000 51.000
PULLBOX
EACH 6.000 1,440.00
240.00000 57.000 13,680.00
0570 900-00012 Added Item (Foot)/ ADD 2 INCH ELECTRICAL CONDUIT 900.000 900.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00
75.33000 900.000 67,797.00
0575 900-00012 Added Item (Foot)/ ADD 6 INCH ELECTRICAL CONDUIT 4,182.000 4,182.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00

103.38000 4,182.000 432,335.16
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0575 MATERIAL ALLOWANCE 6in Electrical Conduit XW 0.000
LF 0.000 0.00
21.91293 0.000 0.00
0580 900-00007 Added Item (Each)/ CHANGE MATERIAL TYPE SURFACE 23.000 23.000
MOUNTED PULLBOX 613-07011
EACH 0.000 0.00
5,676.25000 23.000 130,553.75
0580 MATERIAL ALLOWANCE Surface Mounted Pullbox 0.000
LF 0.000 0.00
2,333.75100 0.000 0.00
0585 900-00007 Added Item (Each)/ ADDED CONCRETE BARRIER MOUNTED 23.000 23.000
PULLBOXES
EACH 0.000 0.00
2,307.57000 23.000 53,074.11
0585 MATERIAL ALLOWANCE Barrier Mounted Pullboxes 0.000
EACH 0.000 0.00
1,082.00000 0.000 0.00
0590 700-70130 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING 1.000 1.000
FOUNDATION EX
FA 0.000 0.00
19,129.79000 1.000 19,129.79
0595 900-00012 Added Item (Foot)/ Install Three Two Inch Conduits in 2,040.000 790.000
Ex. 6 Inch Bridge Conduit
LF 1,250.000 25,812.50
20.65000 2,040.000 42,126.00
0600 900-00006 Added Item (Dollar)/ GRIZZLY CREEK PIONEERING FOR N EW 2,260.000 2,260.000
ELECTRIC CONDUIT ROUTE
DOL 0.000 0.00
1.00000 2,260.000 2,260.00
0605 700-70110 F/A Install ADDITIONAL ELECTRIC WIRE GRIZZLY CR EEK 0.000 0.000
REROUTE
FA 0.000 0.00
5,000.00000 0.000 0.00
0610 900-00006 Added Item (Dollar)/ GROUND PENETRATING RADAR 1,100.000 1,100.000
DEMONSTRATION
DOL 0.000 0.00
1.00000 1,100.000 1,100.00
0615 900-00006 Added Item (Dollar)/ GROUT CUBE TEST RESULTS 660.000 660.000
MICROPILES
DOL 0.000 0.00

1.00000 660.000 660.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO NO DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0620 900-00006 Added Item (Dollar)) REMOVE & REPLACE STRUT STRAPS 2 3,940.000 3,940.000
INCH FIBERGLASS CONDUIT
DOL 0.000 0.00
1.00000 3,940.000 3,940.00
0625 700-70050 F/A Removal REMOVAL OF CONCRETE AND PROOFING OF ADESTA 9,940.240 9,940.240
CONDUITS
FA 0.000 0.00
1.00000 9,940.240 9,940.24
0630 900-00006 Added Item (Dollar)/ CANTILEVER SIGN POSTS INCLUDIN G 0.000 0.000
INSTALLATION
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 6,846,053.72 $ 277,027.66 $ 4,739,891.16
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0545 620-00020 *Sanitary Facility 2.000 1.000
EACH 0.000 0.00
10,640.00000 1.000 10,640.00
CAT 0400 CURRENT AMT$ 21,280.00 $ 0.00 $ 10,640.00

PROJECT TOTAL CURRENT AMT $ 6,867,333.72  $ 277,027.66 $ 4,750,531.16



